Weekly ReportWeek 08 (24/03/2024 – 30/03/2024)

Activity	Duration		Duo 24222	A 14-
	Start date	End Date	Progress	Assigned to
Design the Inventory Component and Implementing insert products on inventory management.	25/03/2024	28/03/2024	Complete	Siyam
Update and Delete Staff or Employee management and Joining the frontend with backend to operate functions.	24/03/2024	28/03/2024	Complete	Fayas
Develop the backend for managing finance and Design the frontend for finance management.	24/03/2024	29/03/2024	Complete	Jamseeth
Develop the backend for managing attendance	25/03/2024	26/03/2024	Complete	Praveen