Weekly Report
Week 13 (29/04/2024 – 04/05/2024)

Activity	Duration		Progress	Assigned to
	Start date	End Date		
Test the services and inventory components. Fix related issues with services and inventory components.	01/05/2024	03/05/2024	Complete	Siyam
Test the Staff and review components. Fix related issues with Staff and review components.	30/04/2024	02/05/2024	Complete	Fayas
Test appointment, finance, and reporting components. Fix related issues in the system.	30/04/2024	02/05/2024	Complete	Jamseeth
Test Dashboard and attendance components. Fix related issues in the system.	29/04/2024	01/05/2024	Complete	Praveen