Weekly ReportWeek 04 (26/02/2024 – 01/03/2024)

	Activity	Duration		Due conses	A asi ana 14a
		Start date	End Date	Progress	Assigned to
•	Learn SpringBoot and setup environment	26/02/2024	01/03/2024	Complete	Collaborative