**Weekly Report**Week 15 (13/05/2024 – 18/05/2024)

Activity	Duration		Duo 20022	A
	Start date	End Date	Progress	Assigned to
Alpha and Beta Testing	13/05/2024	18/05/2024	То До	Collaborative
Domain name and Hosting Registration	13/05/2024	17/05/2024	To Do	Collaborative