**Weekly Report**Week 16 (20/05/2024 – 27/05/2024)

Activity	Duration		Duo anaga	A agiom ad to
	Start date	End Date	Progress	Assigned to
Upload system to cloud and configure	20/05/2024	21/05/2024	To Do	Collaborative
Demonstrate the system to Client	21/05/2024	22/05/2024	To Do	Collaborative
Train the system to client and staff	23/05/2024	27/05/2024	To Do	Collaborative