**Weekly Report**Week 14 (06/05/2024 – 11/05/2024)

Activity	Duration		Duoguaga	Assigned to
	Start date	End Date	Progress	Assigned to
Integration testing	07/05/2024	08/05/2024	Complete	Collaborative
System testing	09/05/2024	10/05/2024	In progress	Collaborative