Weekly ReportWeek 01 (05/02/2024 – 10/02/2024)

Activity	Duration		Duoguaga	A ani am a 1 ta
	Start date	End Date	Progress	Assigned to
Client meeting, Requirement gathering and documentation	06/02/2024	07/02/2024	Complete	Collaborative
Onsite meeting	08/02/2024	08/02/2024	Complete	Collaborative
Feasibility Study	09/02/2024	10/02/2024	Complete	Collaborative